
» deugro quickly arranged for an 
interim storage site in Houston. «

Solar Project in the USA

Solaire Holman PV Farm

deugro handled the complex 
solar project, including last mile 
transportation and storage of 

5,256 pallets, for a 50-megawatt 
solar plant—adapting smoothly 
to last minute challenges and 
with zero incidents.



The 50 MW solar plant, consists 
of solar photovoltaic (PV) units 
and a single-axis tracking system. 
deugro’s project scope included 
transporting and handling solar 
panels, solar steel racking, and 
components in almost 400 40-foot 
containers from multiple ports of 
discharge to the job site in west 
Texas. 

The solar steel racking and the 
components were transported from 
China in 179 40-foot containers, 
arriving by rail in Santa Teresa, New 
Mexico. The initial plan was for 35 
containers per week to arrive over 
a period of five weeks. In reality, 
171 of the containers were received 
within only two weeks and needed 
to be pre-pulled from the rail 
station. 

The solar panels were shipped 
from Turkey and South Korea to 
Houston in 219 40-foot containers. 
Transporting the solar panels was 
equally challenging because the 
containers arrived in a very short 

Project highlights
• 171 of 179 containers 

received within only two 
weeks, with a limited 
receiving capability at the 
job site

• Quick localization of an 
interim storage site in Santa 
Teresa

• Temporary indoor storage 
in Houston, provided by 
deugro, for more than  
5,256 pallets of solar panels 
until the job site was ready 
to receive them

• No demurrage charges

period of time. To avoid additional 
fees, they needed to be pulled from 
the port. 

One constraint was the job site’s 
receiving capability of a maximum 
of eight containers per day. Due to 
the limited time for clearing the rail 
terminal and port, deugro worked 
quickly with its approved suppliers 
to locate an interim storage site 
in Santa Teresa, Houston and 
sourced qualified trucks to move 
all containers out of the rail ramp 
and the port to avoid any additional 
charges. deugro destuffed more 
than 5,256 pallets of solar panels 
and temporarily stored them until 
the job site was ready to receive 
them.

In conclusion, all materials were 
delivered damage-free and on 
schedule. Given the tight time 
frame and various unplanned 
challenges, the project was a great 
success, with 100 percent client 
satisfaction and zero incidents.

The Project


